

Communication

Date	4 July 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Leader	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Team Leader	Review completed work and plan next tasks
3	Issue / Bug Discussion	As Needed	WhatsApp	Team Leader	Resolve coding issues and bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Member	Review project progress and receive feedback
5	Final Demo Rehearsal	Once	Google Meet	Team Member	Practice project presentation and demo
6	Documentation Review	Once	Google Docs / Microsoft Word	Entire Team	Verify project documentation before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Conducted meetings at a mutually convenient time

2	Delays in completing assigned tasks	Redistributed tasks and monitored progress regularly.
3	Bugs during model integration	Team members collaborated to debug and test the application before submission.